

Ward 12 Monthly Progress Update & Field Inspection Report

1. Executive Progress Summary

Reporting Period: August 2026.

Government Project Record Official Progress: 70% physical completion.

Contractor Submitted Progress Report: 75% physical completion.

Note on Discrepancy: Contractor ABC Constructions submitted pending update claiming 75% for secondary grading and curb stone installation currently under review by Dr. Ramesh.

Ward 12 Monthly Progress Update & Field Inspection Report

2. Detailed Work Milestone Status

Milestone 1 (Excavation & Grading): 100% Complete (Approved).

Milestone 2 (Stormwater Side Drains): 85% Complete.

Milestone 3 (Curb Stone & Utility Ducting): 75% Complete (Submitted, Pending Review).

Milestone 4 (Final Asphalt Layer & Streetlights): 20% Pending.

Ward 12 Monthly Progress Update & Field Inspection Report

3. Delay Analysis & Obstacles Encountered

The project encountered minor schedule setbacks due to material transport delays:

Factor 1: Shortage of raw material transport vehicles causing minor curbing casting setbacks.

Factor 2: Utility line alignment verification along 400-meter stretch.

Ward 12 Monthly Progress Update & Field Inspection Report

4. Corrective Action Plan & Inspection Notes

Contractor ABC Constructions deployed additional equipment to complete asphalt top layer.

Target Completion Date: June 30, 2026.

Field Inspector: Dr. Ramesh, BBMP Chief Engineer.