

Ward 12 Monthly Progress Update & Field Inspection Report

1. Executive Progress Summary

Reporting Period: January 2026.

Government Project Record Official Progress: 70% physical completion.

Contractor Submitted Progress Report: 75% physical completion.

Note on Discrepancy: The contractor's report includes unverified off-site pre-cast drain fabrication which municipal engineers have not yet inspected.

Ward 12 Monthly Progress Update & Field Inspection Report

2. Detailed Work Milestone Status

Milestone 1 (Earthwork & Grading): 100% Complete.

Milestone 2 (Stormwater Side Drains): 90% Complete.

Milestone 3 (Asphalt Base Layer): 80% Complete.

Milestone 4 (Top Surface & Streetlights): 30% Complete.

Ward 12 Monthly Progress Update & Field Inspection Report

3. Delay Analysis & Obstacles Encountered

The project experienced schedule delays of approximately 60 days due to two primary factors:

Factor 1: Heavy unseasonal monsoon rainfall in August-September 2025 which prevented asphalt laying.

Factor 2: Utility line relocation delays involving state electricity board cables along a 600-meter stretch.

Ward 12 Monthly Progress Update & Field Inspection Report

4. Corrective Action Plan & Field Photos

Contractor Skyline Infrastructure has deployed additional machinery to recover lost time.

Revised Expected Handover Date: August 15, 2026.

Field Inspector Signature: S. N. Mehta, Senior Divisional Inspector.