

Ward 12 Road Development Project Report

1. Executive Summary & Administrative Overview

Project Name: Ward 12 Road Development Project (ID: proj-001 / P001).

Department: BBMP Road Infrastructure.

Ward: Ward 12, Bengaluru.

Project Executive Officer: Dr. Ramesh, BBMP Chief Engineer.

The project encompasses the widening, asphalt resurfacing, and stormwater drainage installation along 3.2 km stretch in Ward 12.

Ward 12 Road Development Project Report

2. Project Scope & Specifications

Scope of Work includes:

- Resurfacing of 3.2 kilometers of double-lane asphalt road.
- Construction of reinforced concrete side drains.
- Installation of LED streetlights and pedestrian footpaths.

Total Sanctioned Project Budget: Rs 50.0 Lakhs (Fifty Lakh Rupees / Rs 50,000,000).

Sanction Authority: BBMP Municipal Budget 2025-26 -- Head 440-Roads.

Ward 12 Road Development Project Report

3. Contractor Assignment & Procurement Details

Contractor Assigned: ABC Constructions.

Representative: Arun Bhat, Managing Representative.

Contract Registration ID: KA-MC-CON-2022-1155.

Tender Award Date: December 20, 2025.

Work Order Executed Date: January 5, 2026.

Ward 12 Road Development Project Report

4. Target Timeline & Completion Schedule

Official Construction Start Date: January 10, 2026.

Original Expected Completion Date: June 30, 2026.

Phase 1 (Excavation & Sub-grade): Target February 2026.

Phase 2 (Drainage & Curb Ducting): Target April 2026.

Phase 3 (Asphalt Resurfacing & Markings): Target June 30, 2026.

Ward 12 Road Development Project Report

5. Current Official Project Status

As of the latest official government audit, overall physical progress stands at 70% complete.

Key Completed Work: Site grading, excavation, side drains, and sub-base leveling.

Pending Work: Final asphalt top layer and streetlight electrical ducting.

Government Official Status: ONGOING (Under active BBMP monitoring).