

Ward 12 Road Development Project Report

1. Executive Summary & Administrative Overview

Project Name: Ward 12 Road Development Project (ID: P001).

Department: Municipal Works & Transport Department.

Ward: Ward 12, Central Civic Zone.

Project Executive Officer: Ramesh Kumar, Chief Municipal Engineer.

The project encompasses the widening, asphalt resurfacing, and stormwater drainage installation along Main Arterial Corridor in Ward 12.

Ward 12 Road Development Project Report

2. Project Scope & Specifications

Scope of Work includes:

- Resurfacing of 4.2 kilometers of double-lane asphalt road.
- Construction of reinforced concrete side drains (1.2m depth).
- Installation of 48 LED streetlights and pedestrian crossings.

Total Sanctioned Project Budget: Rs 45.0 Crore (Forty Five Crore Rupees).

Sanction Authority: Municipal Executive Council Resolution #4092.

Ward 12 Road Development Project Report

3. Contractor Assignment & Procurement Details

Contractor Assigned: Skyline Infrastructure Pvt Ltd.

Representative: Vikram Shah, Managing Director.

Contract Registration ID: REG-2024-8891.

Tender Award Date: January 15, 2025.

Work Order Executed Date: February 1, 2025.

Ward 12 Road Development Project Report

4. Target Timeline & Completion Schedule

Official Construction Start Date: March 1, 2025.

Original Expected Completion Date: June 30, 2026.

Phase 1 (Earthworks & Sub-base): Target May 2025.

Phase 2 (Drainage & Utility Ducting): Target October 2025.

Phase 3 (Asphalt Paving & Final Polish): Target June 2026.

Ward 12 Road Development Project Report

5. Current Official Project Status

As of the latest official government audit, overall physical progress stands at 70% complete.

Key Completed Work: Earthworks, side drains, and 2.8 km of sub-base paving.

Pending Work: Final asphalt top layer (1.4 km) and LED streetlight cabling.

Government Official Status: ONGOING (Under active monitoring).